

## EMS Data File Implementation Status (% complete) - 3/11/2009

### Data File - User Acceptance Test

	Metrics Data Provider	Completion Summary (# of interface tasks completed)	Data File Manifest	Distribution Log File Delivery	Ingest Flat File Delivery	Archive Flat File Delivery	User Profile Flat File Delivery	Product Mapping Flat File Delivery	Product Search Flat File Delivery	Reconciliation	EMS Account Set-up (HTML DB)	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	7 of 8*	100	100	0	100	100	100	100	100	100	100	Yes	100.0	*Ingest will be implemented at a later date.
	ECHO	5 of 5	100	100	N/A	N/A	N/A	N/A	N/A	100	100	100.0	Yes	100.0	
	EMD*	9 of 9	100	100	100	100	100	100	100	100	100	100.0	N/A	N/A	
	GES S4PA	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	GHRC	9 of 10*	100	100	0	100	100	100	100	100	100	100.0	Yes	100.0	*Ingest development and testing in progress.
	LARC ANGe	9 of 10	100	100	100	100	100	100	100	10	100	100.0	Pending	0.0	Development and testing on going. Latest EMS code is in ANGe's production environment. However, minor code bugs were found. Code patch to be installed in ANGe OPS on 2/4. EMS UAT should then be getting operational data for testing.
	LARC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LP ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC V0	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	ORNL	9 of 9	100	100	N/A	TBD	100	100	100	100	100	100.0	Yes	100.0	
	PODAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	SEDAAC	6 of 10	100	100	100	100	100	90	90	50	100	97.5	Pending	0	Development and testing ongoing. Ingest and archive files have been verified in UAT. Distribution files are still going through reconciliation. ETA for SEDAC to go operational is April 2009.
New	CDDIS	6 of 10	100	100	0	0	100	100	100	50	100	75.0	Pending	0	
	LPDAACMRTWEB	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	Implemented in EMS OPS on 3/6/2009
	OCDS	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0	
	Overall Status*												10 of 16	75.0	Original Overall Status: 85%. New status reflects additional data providers (CDDIS, OCDS, LPDAACMRTWEB)
	Overall Status*												10 of 13	84.6	