

EMS Data File Implementation Status (% complete) - 5/3/2010

Data File - User Acceptance Test															
	Metrics Data Provider	Completion Summary (# of interface tasks completed)	Data File Manifest	Distributio n Log File Delivery	Ingest Flat File Delivery	Archive Flat File Delivery	User Profile Flat File Delivery	Product Mapping Flat File Delivery	Product Search Flat File Delivery	Reconciliation	EMS Account Set-up (HTML DB)	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	7 of 8*													*Ingest will be implemented at a later date.
		100	100	0	100	100	100	100	100	100	100	100	Yes	100.0	
	ECHO	5 of 5	100	100	N/A	N/A	N/A	N/A	N/A	100	100	100.0	Yes	100.0	
	EMD*	9 of 9	100	100	100	100	100	100	100	100	100	100.0	N/A	N/A	
	GES S4PA	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	GHRC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LARC ANGe	9 of 10	100	100	100	100	100	100	100	75	100	100.0	Pending	0.0	
	LARC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LP ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC V0	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	ORNL	9 of 9	100	100	N/A	TBD	100	100	100	100	100	100.0	Yes	100.0	
PODAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
SEDAAC	6 of 10	100	100	0	0	100	100	100	50	100	75.0	Pending	50	Distribution logs currently processing in EMS OPS. SEDAAC will revisit Archive and Ingest at a later date.	
New		6 of 10	100	100	100	0	100	100	100	75	100	87.5	Pending	75	Archive coming summer 2010.
	CDDIS	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	Implemented in EMS OPS on 3/6/2009
	LPDAACMRTWEB	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS NRT (LANCE - MODIS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	GES DISC NRT (LANCE - AIRS & MLS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	OMI NRT (LANCE - OMI)	PENDING	10	0	0	0	0	10	0	0	100	15.0	0	0	
OBPG	TBD	100	100	0	0	N/A	100	100	50	100	62.5	Pending	0	Currently testing DistFTP and DistHTTP in UAT	
	Overall Status*												14 of 19	79.2	Original Overall Status: 85%. New status reflects additional data providers (CDDIS, LANCE PROVIDERS: MODAPS NRT; GES DISC NRT; OMI NRT; LPDAACMRTWEB, OBPG)
	Overall Status*												11 of 13	88.5	