

# EMS Data File Implementation Status (% complete) - 9/24/2009

## Data File - User Acceptance Test

	Metrics Data Provider	Completion Summary (# of interface tasks completed)	Data File Manifest	Distribution Log File Delivery	Ingest Flat File Delivery	Archive Flat File Delivery	User Profile Flat File Delivery	Product Mapping Flat File Delivery	Product Search Flat File Delivery	Reconciliation	EMS Account Set-up (HTML DB)	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	9 of 10*	100	100	0	100	100	100	100	100	100	100	Yes	100.0	*Ingest will be implemented at a later date.
	ECHO	5 of 5	100	100	N/A	N/A	N/A	N/A	N/A	100	100	100.0	Yes	100.0	
	EMD*	9 of 9	100	100	100	100	100	100	100	100	100	100.0	N/A	N/A	
	GES S4PA	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	GHRC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LARC ANGe	9 of 10	100	100	100	100	100	100	100	10	100	100.0	Pending	0.0	Development and testing on going.
	LARC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LP ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC V0	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	ORNL	9 of 9	100	100	N/A	TBD	100	100	100	100	100	100.0	Yes	100.0	
	PODAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	SEDAAC	8 of 10*	100	100	0	0	100	100	100	100	100	100.0	Yes	100.0	*Distribution Metrics, including Media, Operational. Ingest, and Archive will be implemented at a later date.
New	CDDIS	8 of 10*	100	100	0	0	100	100	100	100	100	100.0	Yes	100.0	*Distribution Metrics Operational on 6/30/09. Ingest, and Archive will be implemented at a later date.
	LPDAACMRTWEB	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	OCDS	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0	
	LaRC Orders	2 of 9	100	75	N/A	0	0	75	75	0	100	TBD	TBD	0	LaRC Orders will replace metrics provided to EDGRS from LATIS
	MODAPSNRT	10 of 10	100	100	100	100	100	100	100	100	100	100	Yes	100.0	
	Overall Status*												15 of 18	83.3	This status reflects additional data providers (CDDIS, OCDS, LPDAACMRTWEB, LARCORDER, MODAPSNRT)
	Overall Status*												12 of 13	92.3	